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June 13, 2018 

Morro Bay Sewer Project Costs Refined 
 

          
Morro Bay, CA – The City’s Wastewater Reclamation Facility (WRF) has reached a key 
milestone. The City received two proposals from qualified design-build teams on May 8 
and has selected a proposal with a construction cost of approximately $69 million, for the 
largest component of the project (onsite improvements). With that information, the City is 
progressing with a rate study that uses a revised total project cost of $128.5 million (this 
is the total costs for the project, which includes the onsite improvements, pipeline, lift 
station(s), injection wells and decommissioning of the existing plant).  
 
Extensive review process to identify a preferred proposer and cut costs 
Costs for the latest iteration of the WRF Program were first introduced to the community 
in April 2017 with the completion of the Facility Master Plan and Master Reclamation Plan. 
The total cost for the program at that time was $167 million. These costs were driven by 
goals that were developed by the community, vetted by City Council, and reflected in 
these critical planning documents.  
 
In response to community concern about costs, Council directed staff on April 25, 2017 
to convene a panel of local public works professionals to peer review the project and 
identify potential cost savings. As a result of the peer review, the costs for the WRF 
Program were revised to $150 million. The cost savings were attributed to reduced 
earthwork costs, eliminating non-critical project elements, and optimizing key processes.  
 
The cost for the WRF Program is now estimated at approximately $128.5 million. 
Commenting on why the proposed cost has dropped so significantly, City Manager Scott 
Collins said, “The process of refining the project components, encouraging competition 
among qualified proposers, and rigorously reviewing with project team and citizen 
advisors yielded a lower cost estimate.” 
 
The recommendation to the City Council follows months of work to identify and select a 
preferred proposer for the WRF. This work began in September 2017 following the City 
Council’s selection of the South Bay Boulevard location as the preferred site for the WRF. 
The City identified qualified proposers, established criteria for evaluation, and obtained 
two qualified proposals.  
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The scoring process weighted 60% on price and life-cycle cost and 40% on technical 
aspects of the proposals. The staff report for the June 13 Council meeting on the WRF 
update and actions provides the scoring and the rationale for recommending Filanc/Black 
& Veatch. 
 
Working to meet funding deadlines for low-interest federal and state loans 
The City Council has encouraged thoughtful but deliberate action on the project to gain 
eligibility for low-interest EPA Water Infrastructure Finance and Innovation Act (WIFIA). 
The City is targeting the WIFIA loan because its interest rates are lower than municipal 
bonds. The potable reuse component of this project played a major role in the City being 
selected for this loan (1 of only 12 agencies in the U.S. to be selected). The reduced 
interest rates associated with this funding provides an offset of the cost for the City to 
secure this new water source as a hedge against future droughts. 
 
Utility Discount Program and rate reviews to soften impact on utility bills 
At its June 13 meeting, the Council also will consider recommended actions to amend the 
Utility Discount Program for easier access and to establish a formal rate review policy. 
“The City wants the Utility Discount Program to serve as many qualified persons as 
possible,” commented Collins. “The Proposition 218 rate process establishes a cap on 
what can be charged. The recommended annual rate view policy will enable the City to 
target just what’s needed within that cap.”  
 

 

 

 


